



Lunenburg Public Schools

Loxi Jo Calmes
Superintendent of Schools

SCHOOL BUILDING COMMITTEE MEETING
Wednesday, July 09, 2014 - 6:30 P.M.
Thomas C. Passios Building, Room 13

School Building Committee

Loxi Jo Calmes, Superintendent
Colleen Shapiro, SC Representative
Michael Mackin, SC Representative
Tom Alonzo, BOS Representative
Nathan Lockwood, Planning Board Representative
Mark Erickson, Finance Committee Representative
Mike Barney, Citizen-at-large
Brian Frank, Citizen-at-large
Greg S. Roy, Citizen-at-large

Advisors

Kerry Speidel, Town Manager
John Londa, Director of Facilities
Brian Spadafino, Interim LHS Principal

Greg Cohan, Joslin, Lesser & Associates
Jeff Luxenberg, Joslin, Lesser & Associates
Charles Hay, Tappe Associates
Michael Kearns, Shawmut Design & Construction
Jonathan Hirst, Shawmut Design & Construction

- Call to Order
- Business
- Approval of Meeting Minutes from the following meeting:
 - June 11, 2014 LSBC Meeting
 - June 25, 2014 Lunenburg Abutters Meeting
 - June 26, 2014 LSBC Meeting
- Monthly Approvals
 - Joslin Lesser + Associates Invoice (June, 2014)
 - Tappe Associates Invoice (June, 2014)
 - Shawmut Design and Construction (June, 2014)
- Lunenburg School Building Committee Member Changes
- Project Design Status Update
- Project Funding Status
- Early Release Construction Package No. 1
 - Review Bid Tabs for Early Package trades
 - Project Schedule
- 90% Construction Document Schedule
 - July 21st Drawings Issued to the Estimators
 - August 6th Estimates Due
 - August 7th Estimate Reconciliation Meeting
- Community Outreach Efforts

- Other Business
 - Organize Ground Breaking Committee
 - Project Web-Cam Capabilities
- Public Comment
- Adjournment