



# Lunenburg Public Schools

**Loxi Jo Calmes**  
*Superintendent of Schools*

**SCHOOL BUILDING COMMITTEE MEETING**  
**Wednesday, May 14, 2014 - 6:30 P.M.**  
**Thomas C. Passios Building, Room 13**

School Building Committee

Loxi Jo Calmes, Superintendent  
Colleen Shapiro, SC Representative  
Michael Mackin, SC Representative  
Dave Matthews, BOS Representative  
Nathan Lockwood, Planning Board Representative  
Mark Erickson, Finance Committee Representative  
Mike Barney, Citizen-at-large  
Brian Frank, Citizen-at-large  
Greg S. Roy, Citizen-at-large

Advisors

Kerry Speidel, Town Manager  
John Londa, Director of Facilities  
Brian Spadafino, Interim LHS Principal  
  
Greg Cohan, Joslin, Lesser & Associates  
Christine DePalma, Joslin, Lesser & Associates  
Jeff Luxenberg, Joslin, Lesser & Associates  
Charles Hay, Tappe Associates  
Michael Kearns, Shawmut Design & Construction

- Call to Order
- Business
- Approval of minutes from the following meeting:
  - April 9, 2014 LSBC Meeting (Revised)
- Monthly Approvals
  - Joslin Lesser +Associates Invoice (April 2014)
  - Tappe Associates Invoice (April 2014)
  - Shawmut Design and Construction (April 2014)
- Update from MSBA Meeting on April 30, 2014
- MSBA Supporting Material for June 4, 2014 Meeting
- Early Release Package No. 1
  - Introduce New Shawmut Project Manager, Jonathan Hirst
  - Pre-Qualifications of Filed Sub-Bidders
  - Bidding
  - Permitting
  - Shawmut Site Logistics & Work Trailer Locations
  - Schedule
- Community Outreach Efforts
- Other Business
- Public Comment
- Adjournment