



Lunenburg Public Schools

Loxi Jo Calmes
Superintendent of Schools

SCHOOL BUILDING COMMITTEE MEETING AGENDA

Wednesday, April 08, 2015 - 6:30 P.M.
Thomas C. Passios Building, Room 13

School Building Committee

Loxi Jo Calmes, Superintendent
Colleen Shapiro, SC Representative
Michael Mackin, SC Representative
Tom Alonzo, BOS Representative
Nathan Lockwood, Planning Board Representative
Mark Erickson, Finance Committee Representative
Mike Barney, Citizen-at-large
Brian Frank, Citizen-at-large
Greg S. Roy, Citizen-at-large

Advisors

Kerry Speidel, Town Manager
John Londa, Director of Facilities
Brian Spadafino, LHS Principal
Tim Santry, MS Principal
Greg Cohan, Joslin, Lesser & Associates
Inga Knox, Joslin, Lesser & Associates
Jeff Luxenberg, Joslin, Lesser & Associates
Charles Hay, Tappe Associates
Michael Kearns, Shawmut Design & Construction
Jonathan Hirst, Shawmut Design & Construction

- Call to Order
- Business
- Meeting Minutes from the following meeting:
 - March 11, 2015 LSBC Meeting Notes
- Commitment Approvals
 - Additional Services - Amendment #9 – Tappe Architects
 - Payment Adjustment Request to Requisition #6 – Shawmut Design and Construction
 - Knox Box Purchase Order
- Monthly Invoices
 - Joslin Lesser +Associates Invoice (March, 2015)
 - Tappe Architects Invoice (March, 2015)
 - Shawmut Design and Construction Requisition No. 8 (March, 2015)
 - UTS Invoice (March, 2015)
- Construction Update
- Finish Board Presentation
- Outdoor Classroom
- Topping Off Ceremony
- Site Walk Through - Next Meeting May 13, 2015 at 4:30PM at Site Trailer
- Time Capsule
- Public Comment
- Adjournment

1025 Massachusetts Avenue, Lunenburg, Massachusetts 01462
978 582-4100 ~ fax 978 582-4103