



# *Lunenburg Public Schools*

**Loxi Jo Calmes**  
*Superintendent of Schools*

## **SCHOOL BUILDING COMMITTEE MEETING AGENDA**

**Wednesday, July 15, 2015 – 4:30P.M.**  
**Project Site Trailer**

### **School Building Committee**

Loxi Jo Calmes, Superintendent  
Colleen Shapiro, SC Representative  
Michael Mackin, SC Representative  
Tom Alonzo, BOS Representative  
Greg Bittner, Planning Board Representative  
Mark Erickson, Finance Committee Representative  
Mike Barney, Citizen-at-large  
Brian Frank, Citizen-at-large  
Greg S. Roy, Citizen-at-large

### **Advisors**

Kerry Speidel, Town Manager  
John Londa, Director of Facilities  
Brian Spadafino, LHS Principal  
Tim Santry, MS Principal  
Stuart Lesser, Joslin, Lesser & Associates  
Inga Knox, Joslin, Lesser & Associates  
Jeff Luxenberg, Joslin, Lesser & Associates  
Charles Hay, Tappe Associates  
Michael Kearns, Shawmut Design & Construction  
Jonathan Hirst, Shawmut Design & Construction

- Call to Order
- Business
- Site Walk Through/Construction Progress
- Meeting Minutes from the following meeting:
  - June 10, 2015 LSBC Meeting Notes
- Monthly Invoices
  - Joslin Lesser +Associates Invoice (June, 2015)
  - Tappe Architects Invoice (June, 2015)
  - Shawmut Design and Construction Requisition No. 10 (June, 2015)
  - UTS Invoice (June, 2015)
  - Printing (June, 2015)
- Monthly Approvals
  - Change Order 2
- Digital Sign
- Replacement for Grounds Garage
- Public Comment
- Adjournment